AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of7

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00002 2001MAY08 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S3605A
TACOM DCM DAYTON
AVBTA- LC- CHAA AREA C, BUILDI NG 30
KAREN L. FORSGREN (810)574- 8507 1725 VAN PATTON AVENUE
WARREN, M CHI GAN 48397- 5000 WRI GHT PATTERSON AFB, OH 45433-5302
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: FORSGREK@ACOM ARWY. M L
SCD C PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

M L- MAR CENTURY CORP
7883 NORVANDY LANE 9B. Dated (See Item 11)
DAYTON, OHI O 45459

10A. Modification Of Contract/Order No.

DAAEQ7- 00- C- S067
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 2X262 | Facility Code 2000SEP28

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $4, 950.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreement of Both Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
GLORI A MCCRACKEN
MOCRACKG@IACOM ARMY. M L ( 810) 574- 5268

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: M L- MAR CENTURY CORP

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

CONTRACT FOR:  Study for Container Handling Unit (CHU) on the HEMIT-LHS.

PURPCSE OF THI' S MODI FI CATI ON:  Revi se Scope of Work

PREVI OUS CONTRACT AMOUNT:  $232, 846. 00

AMOUNT OF THI'S ACTI ON: $ 4,950.00

CURRENT CONTRACT AMOUNT: $237, 796. 00

1. The purpose of Mbdification P00002 is to revise Scope of Wrk (see pages 4-7). The follow ng paragraphs are incorporated in
the Scope of Work: C 2.3.2.1 (GFE), C. 2.3.3.1 (Testing), C. 2.3.3.2 (Engineering Support), and C.4.1.1 (Schedule). As a result,
CLI N 0001AD i s added.

2. Al other terms and conditions renain unchanged.

3. Contractor and Governnment do nutually agree that all clainms and obligations arising fromthis action are hereby satisified.

4. As aresult of this Mdification, the contract obligation is hereby increased by $4,950.00 from $232,846.00 to $237, 796. 00.

*** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor: M L- MAR CENTURY CORP

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AD SERVI CES LI NE | TEM LO $ 4,950. 00

NOUN: PH Il HEMIT LHS- CHU GUN MNT

SECURI TY CLASS: Uncl assified

PRON:  J612MB31J6 PRON AMD: 01 ACRN: AB
AMS CD: 511089

Phase || Gun Munt/Eng Support

Esti mat ed Cost $ 4,583.00
Fi xed Fee $__ 367.00
$4, 950. 00

Phase Il Continued: Machine Gun Ring Munt Kit,
Engi neeri ng Support

See Statenent of Work, Paragraphs C 2.3.2.1,

C.2.3.3.1, C2.3.3.2and C4.1.1 for explanation
of Phase || Continued requirenents.

(End of narrative B001)

I nspection _and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Perfornmance
DEL REL CD QUANTI TY DAYS AFTER AWARD
001 0 0060

$ 4, 950. 00
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Name of Offeror or Contractor: M L- MAR CENTURY CORP

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
St at ement of Work

Cont ai ner Handling Unit Stowage on HEMIT-LHS

C. 1 CGeneral: The contractor, as an independent contractor and not as an agent of the Governnent, shall furnish the supplies and
services to acconplish the engineering anal ysi s/ nodeling, engineering design, prototype, initial production and related technical
support functions for this contract. The contractor shall provide a performance description and technical draw ngs that provide
for a feasible and econom ¢ solution for the stowage of all Container Handling Unit (CHU) conponents on the Heavy Expanded

Mobility Tactical Truck with Load Handling System (HEMIT-LHS, ML120) that do not currently have stowage | ocations and procedures.

C. 1.1 Duplication: In acconplishing the tasks under this contract, the Contractor shall not duplicate or otherw se provide
efforts, present or future, already required to be performed under any other current or past contract.

C. 1.2 Meetings:

C.1.2.1 Integrated Product Team Reviews: The Government and contractor will jointly nanage the Container Handling Unit Stowage
effort using the Integrated Product Team Process. A joint Government/Contractor |PT shall be established no later than the Start
of Work nmeeting and will serve as the primary tool for managing contract performance. The Start of Work neeting shall be held no
later than 10 days after contract award and will be held at the contractor's facility. The contractor shall prepare and present
| PT phase reviews. The focus of these reviews shall, as a mnimum be on the efforts performed and projected performance in the
next phase.

C.1.2.2 End of Phase/Design Reviews: Reviews shall be held to ensure efficient contract performance. The contractor shall brief
the Governnment on program progress as well as any problens encountered. In addition to the technical progress, an overview of
total hours expended and cost incurred (at the CLIN level) to date shall be included. These reviews shall be conducted at the
contractor's facility. Phase reviews will be scheduled at the end of each phase to determne if the next phase should be started.
Witten approval fromthe PCO nust be obtained prior to proceeding to the next phase. The contractor shall submit mnutes from
each review per DI -ADM N- 81505, CDRL A001.

C. 2 Scope: This statement of work covers the performance required of the contractor to support the engineering analysis/nodeling,
engi neering design, build prototype(s) and technical draw ngs.

C. 2.1 Phase | Concept Devel opnent: Stowage of the CHU on the HEMIT-LHS is a concept devel opment effort. Areas that should be
considered in the design are MANPRI NT, ease of use, sinplicity, and ease of nodification to the LHS.

C.2.1.1 Concepts: The contractor shall explore several concepts and define the process and procedures required for stowi ng all
conponents of the CHU that currently do not have onboard stowage | ocations.

C.2.1.2 The contractor shall identify a mninmmof two reasonable and feasible concepts.

C.2.1.3 Constraints: No additional tools shall be added to the CHU or HEMIT-LHS for this purpose. Al Mterial Handling

Equi pnent nust be onboard the ML120. Tine to stow all conponents shall not exceed 20 minutes, this is for conponents where

| ocations and nethods are being determ ned under this contract. Previously designed stowage | ocations and nethods that are
effective on the ML120 shall not be altered and do not count against the 20 minute tine limt. Total height of the truck with CHU
stowed shall not exceed 4m Wi ght of any added equi pnent shall be kept to mininum

C.2.1.4 Phase | Qutput: The contractor shall host a joint nmeeting with the Government at the contractor's facility. The purpose
of this meeting will be to determine if the next phase should be conducted and if so to select up to two kit concepts. The risks
for each concept shall be defined and assigned a prelimnary rating by the contractor. The |PT shall determ ne the final risks
ratings. Witten approval fromthe PCO nust be obtained prior to proceeding to the next phase. The contractor shall submt a
technical report on the nerits of the proposed design(s) per DI -M SC 80652, CDRL A002.

C. 2.2 Phase |l - Concept Exploration: The contractor shall refine the designs on the concepts selected by the IPT in the
precedi ng phase.

C.2.2.1 Design: The contractor shall:
a. Develop a nodel for each concept approved in the Phase | closeout to include:
(1) Finite Elenent Analysis
(2) Motion Sinulation

b. Devel op a Risk Matrix to include all concepts being studied in Phase Il. This shall container any new
risks identified and update and previous information. This matrix shall include at a mninmmthe follow ng:
(1) Wi ght
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Name of Offeror or Contractor: M L- MAR CENTURY CORP

(2) Conpl exity

(3) I npact on other functions

(4) Cost for production hardware and installation
(5) Saf ety

(6) MANPRI NT

C.2.2.2 Phase Il _Qutput: The contractor shall host a joint nmeeting with the Government at the contractor's facility. The purpose
of this nmeeting shall be to determne if the next phase should be conducted. The contractor shall update the technical report

subnmitted in Phase | to include the concepts studied in Phase |1, the nodel of each concept, all finite el enment analysis conducted
and copies of the motion sinmulations. The sunmmation of the report shall contain the updated Risk Matrix. The updated report
shall be submitted as part of the Phase Il review The teamw |l identify one concept to continue into the next phase. Witten

approval fromthe PCO nust be obtained prior to proceeding to the next phase

C.2.3 Phase |Il - Build and Test: The contractor shall build and test one prototype.

C.2.3.1 Drawings: The contractor shall prepare and deliver a Level 1 draw ng package to the CGovernnent per Dl -DRPR-81000A(T), CDRL
A0O3 that is suitable to build an operational prototype for the selected design.

C.2.3.2 GFE: The contractor shall build a prototype for an operational test. The Government will provide a HEMIT-LHS or CBT and
the CHU conponents necessary for testing.

C.2.3.2.1 The Governnent will provide a HEMIT tanker or wecker and the gun ring nount kit necessary for testing. The contractor

Wi ll be required to nake the necessary ninimal fixes (if necessary) required to drive the vehicle to their facility (Troy, M).

C.2.3.3 Testing: The contractor shall conduct an operational trial of the prototype, videotaping the test. During the test the
contractor shall performonly repairs necessary to continue testing that will prove or disprove the concept. Testing wll
consists of at |east 10 stow unstow cycles. Specific testing shall be determ ned by the |PT.

C.2.3.3.1 The contractor shall conduct an installation fit test of the gqun ring nount kit on the HEMIT. The contractor wl|
followinstallation instructions outlined in HEMIT TM series "279". The Governnent Representative, Gary Balakier (APM, will
revi ew and docunent any changes/corrections to these instructions. After the fit test has been conpleted, the contractor will
renove the kit fromthe vehicle and commercial pack the kit for shipnent.

C.2.3.3.2 The contractor shall provide up to 40 hours of engineering support to provide an analysis of alternate hatch cover
desi gn and for engineering support during the fit test of the gun nmount kit, if required. The current hatch cover design has a
high probability of water |eakage into the HEMIT cab. The effort shall provide a design solution to the water |eakage problem

C.2.3.4 Phase || CQutput: The contractor shall deliver a report per Dl -NDTI-80809B, CDRL A004, that contains, the test plan, test
report, videotapes of the test and still pictures of any test failures.
C.2.3.5 Phase IIl Coseout Meeting: The contractor shall host a joint nmeeting with the government at the contractor's facility.

The purpose of this nmeeting is to determine if it is feasible to build kits for LHS vehicles and if so how many should be built in
Phase 1V. Witten approval fromthe PCO nust be obtained prior to proceeding to the next phase

C. 2.4 Phase |V Production Devel opnent Requirenments (Unfunded): The contractor shall build, for government testing, the quantity of
initial production units agreed upon during the Phase Il closeout neeting.

C.2.4.1 Contract: The Contractor and Governnent shall negotiate a firmfixed price option for the nunber of initial production
units determned at the Phase |11 closeout. Witten approval fromthe PCO nust be obtained prior to proceeding to the next phase.

C.2.4.2 Sanples: The contractor shall deliver a production sanple. This itemw |l be used for validation/Verification of the
concept and hardware.

C.2.4.3 Testing: The Governnent shall conduct pre-production testing at a Governnent facility. The Governnent shall be responsible
for delivery of the test unit to the test facility The testing shall consist of the followi ng as a mni num

(a) 100 Stow Unstow Cycl es

(b) 1000 miles cross country travel in stowed position, |AWML120 Mssion Profile
(c) Rai | Inpact in Stowed position

(d) Gt her testing as determned by the |PT

C. 2.5 Phase V (unfunded): The contractor shall deliver 100 production kits, installation instruction, maintenance instructions,
and vi deo training.

C.3 Quality System The contractor shall maintain a Quality Systemthat addresses all of the elements of the | SO 9000 Series or



Reference No. of Document Being Continued Page 6 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- C- S067 MOD/AMD P00002

Name of Offeror or Contractor: M L- MAR CENTURY CORP

an equival ent comrercial or contractor system This systemshall be in place thirty days after contract award. The contractor
shall retain all exam nation and test records for a period of four years after contract conpletion.

C. 4 GCeneral
C. 4.1 Schedul e

10 DAC Start of Work Meeting
90 DAC Phase | CQutput Review
180 DAC Phase Il CQutput Review
To be determined Phase Il Qutput and C oseout Review (If approved by the PCO
To be determined Phase IV Production Sanple (If approved by the PCO at Phase IIl O oseout)

C.4.1.1 -GFE HEMIT to Radian (Troy, M), NTE 10 DAC
-Ring Munt Fit Test NTE: 30 DAC
-Ring Mount Renpval (Ring Munt Packaged Ready to Ship/Vehicle Ready (As Is) NTE: 60 DAC

*** END OF NARRATIVE C 002 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AD J612MB31J6 AB 2 $ 0.00 $ 4, 950. 00 $ 4, 950. 00
511089 1ZHT21
NET CHANGE $ 4, 950. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AB 21 12035000016D6D12P511089252G S20113 Wb6HZV $ 4, 950. 00
NET CHANGE $ 4, 950. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 232, 846. 00 $ 4, 950. 00 $ 237, 796. 00
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